
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 11/01/2014

to 12/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14662-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/05/2015

Contract Location: Time Allowed:

 SR 136 @THE DADE COUNTY LINE TO US 27/SR 1

 

Contractor:

WRIGHT BROS CONSTR. CO., INC. Date Let:

P. O. BOX 437 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CHARLESTON TN 37310-0437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

11/13/2013

11/15/2013

07/28/2014

09/01/2014

00/00/0000

290 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 100.34

291 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,432,193.77

$2,432,193.77

$216,209.41

91.13%

Counties:

Walker

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004530      $2,432,193.77 $2,432,193.77 $216,209.41 91.11% $5,133.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 11/01/2014

to 12/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14662-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/05/2015

Project Number: M004530      SR 136 - MILLING, PLMX RESF & SHLDR REHAB

 

M004530                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,773,100.30 $1,768,993.85 $4,106.45

Non-Participating $443,275.06 $442,248.45 $1,026.61

Total Earnings $2,216,375.36 $2,211,242.30 $5,133.06

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,216,375.36 $2,211,242.30 $5,133.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($391.00)

Total: $2,215,984.36 $2,210,851.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,133.06

$0.00($391.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 11/01/2014

to 12/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14662-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/05/2015

Project Number M004530      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,700.000 7,818.860

 67.660 .000

 

 

7,818.860 $.00 $529,024.07

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  16,234.000 15,475.560

L BITUM MATL & H LIME 80.060 15.050

 

 

15,490.610 $1,204.90 $1,240,178.24

0045 429-1000     RUMBLE STRIPS EA  4.000 .000

 982.040 4.000

 

 

4.000 $3,928.16 $3,928.16

0089 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  225.000 240.555

 4.130 .000

 

 

240.555 $.00 $993.49

0105 654-1003     RAISED PVMT MARKERS TP 3 EA  20.000 23.000

 31.010 .000

 

 

23.000 $.00 $713.23

Category Amount: $5,133.06 $1,774,837.19

Project Total Amount: $5,133.06 $2,216,375.36


